

Priorities	Status Indicators:	Expectation	Goal Type
Essential	DONE	Certain	Confirmed Dapper goal
High	On track, all OK	Probable	Considered Dapper Goal
Medium	Slightly behind schedule	Unlikely	Not guaranteed for Dapper
Low	Blocked / needs mgmt input	Deferred	

Note goals which have been implemented for a long time have been removed.

Prio.	Was	Now	Name	Assign	Days	Ubuntu Development Status Update: 11 May 2006
<b>BenC</b>						
General			General	BenC		<b>Not present – no update received.</b>
<b>Meeting:</b>						None listed.
<b>dholbach</b>						
General			General	dholbach		BugSituation: HUGDAY next week - Kernel stuff? After LinuxTag and icon stuff went down from 3000 -> 1600 unread desktop-bugs mails, more catching up to do IconSituation: artwork deadline next week, new Human icons, look into xcursors to add, other artwork (wait on Jeff and kwii), possible tangerine split, hack on icon table on the weekend this week (done): icons, bugs, lots of uvf exception processing this week (todo): more bug fixing, gparted update(?) next week: more bug fixing, some unresolved fixes (brlty, scrollkeeper), look into gnome-pilot, cd testing, motu unbuildable packages list(?)
<b>Meeting:</b>						None listed.
<b>doko</b>						
Medium	Slow progress	Slow progress	python-roadmap	doko	10	Was: : final gcj-4.1.0, then only change this week an update to current CVS leading to 2.4.3, plus bug fixes. No Update given.
Low	Deferred	Deferred	java-roadmap	doko	33	Was: native-gcj: gij/gcj-4.1 update, eclipse update, some package rebuilds. implemented, without -doc packages (API documentation) – what can be implemented has been (Ooo requirements) , the rest is deferred. Now: java problems on hppa fixed, glibc could use a patch comparison (unstable vs. dapper, hint, hint jbailey)
General			General	doko		- openoffice.org: new upload, nothing spectacular, -10n still problematic on the build, no further progress with scim. - java updates: finished, sending status by email. - vnc4: updated, not yet uploaded. vnc (3.x) is in main, but still uses an oldish Xfree86 server for the build. - bug triage: not much progress since last update. assigned RC reports: seven, addressing the license issues today. - next week: Debconf (leaving tomorrow morning)
<b>Meeting:</b>						None listed.
<b>fabbione</b>						
General			General	fabbione		* ubuntu-cluster: no more testing done, hopefully is gold. * X bug squashing: down to ~320 bugs. Don't trust LP bug count. Next is to check one evdev problem that is unclear if it is due to new upstream or user configs mess up. Usual stuff like triaging, bug fixing on going. * last week: X bugs. Started training zakame to go full power on X. * next week: holidays. Any volunteer to keep going on X??? NO??? ladies!!!! * notes: due to some real life events, i am 99.999% sure i will not be in Paris.
<b>Meeting:</b>						None listed.
<b>heno</b>						
High	Implemented	Implemented	example-content	henrik		<b>Implemented.</b> Was: Complete apart from a few screenshots in the documents and presentations that need updating Now: making some changes based on user feedback.

General			General	heno		<p>* kubuntu-winfoss: completed</p> <p>* ubuntu accessibility: I need to devote this week to testing and following up reports. The core AT packages work reliably on my installed system, but people are reporting mixed results on the Live CD. Key applications like Firefox and OpenOffice still have poor AT support (but that's true of every distro). Ubiquity reveals some access info when poked, but doesn't work with the screen reader.</p> <p>* Other: We have two very promising SoC a11y projects emerging; a new on-screen keyboard and a new magnifier</p>
<b>Meeting:</b>						
None listed.						
<b>infinity</b>						
General			General	infinity		<p>last week build: Did a mass give-back on the failed builds, monitoring those, also going through all the failed logs from a recent -autotest run and starting to categorise and triage those.</p> <p>next week distro: Should be uploading a mess of initscripts-tools versions (well, if I do this right, only a few), plus some pending UVF bumps, and the PHP security junk.</p> <p>next week build: Need to finish going through build failures, make the universe logs available to MOTU, and start another -autotest run.</p> <p>general 1: During the last couple of weeks of release crunch, I'm intending to mangle my core hours a bit more than usual to be more available to the Europeans. This will be particularly useful if I end up having to drive launchpad by hand at any point.</p> <p>general 2: While it's not strictly my domain as core-dev or a Canonical employee, I'm sick of getting bug reports about segfaults caused by symbol clashes when two MySQL client libs are loaded at the same time. I'd like to transition all of universe to libmysqlclient15 and drop the old ones from the archive, if that's okay.</p> <p><b>Note from mdz: can you post the list of build failures to -devel to distribute that task some?</b></p>
<b>Meeting:</b>						
None listed.						
<b>iwj/Diziet</b>						
Medium	Started	Deferred	developer-documentation	ijackson	15	Was:Editing work in progress (slow). Now: deferred, to be worked on in the Edgy cycle.
Low	Deferred	Deferred	package-dependency-fix	ijackson	10	As per mdz deferred; as we don't want to make intrusive changes to the packaging toolchain for dapper
General			General	iwj		<p>Last week: firefox bugs, dpkg bugs, gs bugs, other bugs.</p> <p>Last week: firefox 1.5.0.3. Frank Shoep's ff themes.</p> <p>Next week: more of the same.</p> <p><b>Note from mdz we could use your help in a lot of areas beyond firefox</b></p>
<b>Meeting:</b>						
None listed.						
<b>JaneW</b>						

General				General	JaneW	<p>This week:</p> <ul style="list-style-type: none"> <li>* Canonical Monthly Report input - long one this month!</li> <li>* Ubuntu Dev Team Meeting report, got eaten up in an OOo crash and all changes vanished. Sorry everyone. I haven't had a chance to redo it, so will merge it with this week's report.</li> <li>* Google SoC, added new SoC info and co-ord page, <a href="https://wiki.ubuntu.com/SummerofCode2006">https://wiki.ubuntu.com/SummerofCode2006</a>, corresponded with mentors and students re applications, co-ordinated with Google's SoC administrator, reviewed applications and assisted with rankings, and ploughed through SoC ML posts and asked and answered questions as appropriate.</li> <li>* Edubuntu: Set up EC, inducted new council, approved first Edubuntu member and sent out notices. Team meeting to discuss tech progress (looking great thanks ogra!), cookbook progress and what is still required to complete, artwork - nearing completion ogra to package this soon and explicitly show all 3 themes to management for approval.</li> <li>* Assisted with UDS planning, responded to questions and gathered request for sponsorship applications and prepared them for management consideration.</li> <li>* Worked with cbx33 to start a proposal to showcase Edubuntu at BETT 2007</li> </ul> <p>To Do in next week:</p> <ul style="list-style-type: none"> <li>* Ubuntu dev team meeting report, asap, to make up for last week's lack of report.</li> <li>* Get all SoC applications properly evaluated by the mentors and ranked. Top 30 to be unique projects and students and assigned to (preferably unique)mentors.</li> <li>* respond to press enquiries re Ubuntu's SoC participation.</li> <li>* Plan UDS further, notify successful and unsuccessful sponsorship applicants of their applications status, contact other invited guests, figure out logistics of how to handle UDS scheduling with James's 'Schedul-o-matic', co-ord UDS staff arrangements.</li> <li>* Edubuntu: Look at including Chris' Installing Edubuntu Tutorial video, need to get it in .ogg format too. Chase cookbook deadline to make sure we'll have something completed in time, make sure artwork is packaged and completed successfully.</li> <li>* Whatever else comes up.</li> </ul>
Meeting:						
None listed.						
kamion						
Essential	Good progress	Deferred	ue-partitioning-tool	kamion	8	Was: I'd like to discuss deferring the remaining specced changes to the partitioner. Modulo crashes, the partitioner we have now at least structurally works, and I'm loath to mess around with its structure much more before release. Now: deferred 3 May 2006. Agreed with mdz to defer remaining feature work and concentrate on stabilisation, .basically we've got it running, but we won't be doing the autopartitioner UI restructuring outlined in that spec until edgy.
Essential	Beta Available	Implemented	ue-gnome-ui	kamion	15	Was: identification page totally reworked; several other small UI changes. <b>About 75% done</b> ; again, some progress since last week, but another bunch of stuff got added during my second visit to the UI sprint Now: Daniel did the breadcrumbs rearrangement; yay. <b>80% done</b> ; settling down fairly well now ubiquity: Keeping on top of bugs, just about. Worked on manual partitioner correctness, missing features relative to d-i (hw-detect, initramfs-tools setup), keymaps, i18n, memory usage. Still spending a fair bit of time correcting mistaken duplications/rejections/etc. by triagers. :( next-week: More of the same. I urgently need to sort out final string changes, and look at UTC/local hardware clock configuration and the remaining crash bugs. Also CD image renaming.
General				General	kamion	<p><b>Note from mvo: we had a crash on stage at LinuxTag when we demoed ubiquity, but i wasnt able to reproduce it on my home machine (we had it on dholbachs laptop)</b></p>
Meeting:						
None listed.						
keybuk						
General				General	keybuk	<p>nothing much to report, fixed a whole lot of bugs, had an n-m bug day and got them all filed upstream, decided to drop the iftab-fixing code after all as it was generating more bugs than it closed; we can look at a Debian/SuSE-style fix later. done SoC stuff. done some ftp master stuff. so I'm going to go roaming through Malone looking for some that could use a loving hand</p> <p><b>Note from mdz: "exclude bugs with packages specified" could use a scan for major issues, as we discussed</b></p>
Meeting:						
None listed.						
Kinnison						
High	Implemented	Implemented	power-management-configuration	dsilvers	?	<b>Implemented</b> - Lots of bugs dealt with for this, I have another update for later today related to brightness buttons. Not expecting g-p-m to need more than critical fixes, and I don't expect any of those

General			General	dsilvers		<p>distro-other: Tidied an acpi-support issue for toshibas, got new upstream for powernowd done, various other bits of bug investigation etc. Provided fairly simple consultancy on dbus stuff for gnome logout screen.</p> <p>launchpad: Helped with the multi-libraryfilealias issue a bit more, vaguely attended the soyuz-workup-for-dapper meeting.</p> <p>ongoing: Some more g-p-m stuff, and continuing with the general bugs today. I only have one day for "next week" because I'll be off work moving house.]</p> <p>bug-status: The bug list isn't shrinking but the growth rate is smaller :-)</p> <p>request: Will someone please volunteer to take on g-p-m for the week I'm away?</p> <p>paris: finally heard I'm going to be going as a soyuz representative, need to book flights</p>
<b>Meeting:</b>						None listed.
<b>Mithrandir</b>						
High	Deferred	Deferred	network-authentication	tfheen	30	Note from mdz: let's defer network-authentication officially from dapper goals.
Medium	Deferred	Deferred	openoffice-amd64	tfheen	?	Was: No progressDecision taken to defer this to Dapper+1
General			General	Mithrandir		<p>misc: flight-7 release, bug triage, booked flights to Paris, SoC application rating</p> <p>next week: flight 8 preparation, some popcon fiddling, casper bugfixes, bug triage, Constitution Day (May 17th)</p> <p>blocked: no</p> <p>I'm going to announce the flight 8 freeze on u-d-a this time, probably on Wednesday evening or something.</p>
<b>Meeting:</b>						None listed.
<b>mvo</b>						
General			General	mvo		<p>Did:</p> <ul style="list-style-type: none"> <li>* linuxtag presentation with dholbach</li> <li>* bug triage/fixing (lvm2, devmapper, update-manager, unattended-upgrades, gnome-app-install, update-notifier, dist-upgrader, ..)</li> <li>* upgrade testing</li> <li>* Goggle SoC review</li> <li>* 3rd party packages work (for the app-installer)</li> </ul> <p>Will do:</p> <ul style="list-style-type: none"> <li>* more bugfixing/bug triage</li> <li>* help dholbach with the icons</li> <li>* setup ppc auto-dist-upgrade (either infinities ppc or dholbachs new but aged g4 ppc machine)</li> </ul> <p><b>Awareness of the dist-upgrade feature in update-manager seems to be low still – to be announced to community again.</b></p>
<b>Meeting:</b>						None listed.
<b>ogra</b>						
Medium	Deferred	Deferred	thinclient-local-devices	ijackson / ogra ?	?	Deferred to Dapper +1.
General			General	ogra		<ul style="list-style-type: none"> <li>* general: doc work, bug triage, linuxtag talk, fixed all non wishlist ltsp bugs, dropped all unused sounds from gcompris binaries (gains 5.5M on the CD)</li> <li>* next-week: triage/fix RC bugs, flight 8, final polish (artwork/docs) for edubuntu Cds</li> </ul>
<b>Meeting:</b>						
<b>pitti</b>						
Medium	Deferred	Deferred	automatic-printer-conf	pitti	2	Was: requires a fair amount of new code and work, I'd rather make cups less buggy than add hal-cups-utils and try to integrate it; it would probably require sb who knows more about gnome than me anyway. Hopefully somebody comes along and gives gnome-cups-manager some love. Now: automatic-printer-conf: no blocks, no time, deferred to dapper+1.
Medium	Deferred	Deferred	firewall	pitti	?	Was: long-outstanding bounty proposal; no news from carstenh for quite a while now. Now: deferred to Dapper +1. This is now being discussed between Carsten and Krishna. Now: DONE: almost finished negotiating the bounty with carstenh, with 95% probability this will be deferred to dapper+1; To be delivered by 1 May 2006. DONE: negotiated bounty with carstenh, approved by mdz; target date: May 1st; no blocks any more

						<p>reducing-duplication: no progress since last week</p> <p>firewall: bounty deadline is over; I contacted Carsten three weeks ago, and again last week; the final settlements with his uni got delayed a bit because he got ill, but now he is well and up again and promised to contact me soon</p> <p>general stuff done in the past two week:</p> <ul style="list-style-type: none"> <li>* some security updates (quite a few not-too-terrible ones are outstanding, will catch up soon)</li> <li>* bug fixing</li> <li>* cups 1.2 final! yeah!</li> <li>* fixed a bunch of packages missing a POT file; together with mvo and Riddell we killed the original list; carlos updated it yesterday, we are almost there: <a href="https://wiki.ubuntu.com/MissingPotFiles">https://wiki.ubuntu.com/MissingPotFiles</a></li> <li>* bug triage status: At the expense of spending half of my day on Malone every day, I am now in control of my bugs; assigned and +packagebugs (exception: gnome-cups-manager) are all at least looked at, have correct severity, and the low-hanging fruit bugs and most of the really bad ones are fixed</li> </ul> <p>plan for next week:</p> <ul style="list-style-type: none"> <li>* deal with final bits of POT file generation in packages, coordinate with carlos, build new langpacks tomorrow</li> <li>* start gnome-cups-manager bug triage and fix some which bite many people</li> <li>* finally deal with SoC applications (yes, I'm a slacker, sorry)</li> </ul>
<b>Meeting:</b>						None listed.
<b>Riddell</b>						
High	Beta Available	Implemented	kubuntu-express	jr	25	<b>Implemented.</b>
Low	Deferred	Deferred	langpacks-desktopfiles-kde	jr	?	Was: investigated for KDE, looks possible if careful to avoid kconfig/localed loop. Now: new pending review, likely aim for dapper + 1. Deferred as can not be completed in time for dapper.
Proposed	Deferred	Deferred	kubuntu-launchpad-integration	jr	3	Was: No update given Now: moved target to dapper + 1. Deferred
						<p>done: flight 7 testing, linuxtag meetings, memory requirements testing, breezy upgrade testing, bugfixing, ubiquity programming</p> <p>also: testing heno's winfoss (really nice), testing new adept</p> <p>next week: bug triage and fixing</p> <p><b>Note from Kamion: ubiquity worldclock needs to be sorted out or deferred and the qtparted comes-up-with-the-wrong-size bug needs to be sorted.</b></p>
<b>Meeting:</b>						None listed.
<b>seb128</b>						
Medium	Deferred	Deferred	rhythmbox-ipod	seb128	5	Was: gstreamer0.10: updated rhythmbox. Now: gstreamer0.10: desktop and seeds updated for gst0.10, gst0.8 can be demoted to universe. This goal is low priority, will probably not happen for dapper, too many stuff to do, upstream didn't work on it, and I will probably not manage to free a week or so to code on that. Deferred.
						<p>this week: bugs triage and fixing (still lot of new bugs, not easy to keep up with dholbach busy on icons and other stuff most of the time)</p> <p>next week: bugs triage and fixing</p>
<b>Meeting:</b>						None listed.
<b>sflaw</b>						
						<p>STATISTICS</p> <p>Since last week's Distro meeting...</p> <p>Unconfirmed and unassigned bugs of severity &gt;= normal: 1218 -&gt; 1152</p> <p>Needs Info bugs: 1341 -&gt; 1356</p> <p>Dapper bugs: 106 -&gt; 104</p> <p>Bugs without packages: 1056 -&gt; 998</p> <p>Ever since we started the current Bug Day, until now, we have closed 316 bugs.</p> <p>SUMMARY</p> <p>Bug triaging, bug triaging, bug triaging.</p> <p>Met with lifeless and BenC about kernel bug triaging.</p> <p>Organised stuff in the wiki to support bug triaging.</p> <p>Collected volunteers to do bug triaging, and then trained them.</p> <p>To do: Create the dial-up team.</p> <p>And more triaging.</p>

General	General	sflaw	
Meeting:	None listed.		
<b>General:</b>			
General	General Comments	All	<ul style="list-style-type: none"> <li>* Check your Priorities, Statuses, Estimated Developer Days and Expectation of Delivery in LP each week and keep them up to date.</li> <li>* Remember to mention if actions listed here one week, such as discussions etc, have been completed the next week.</li> <li>* <b>We are currently in beta release freeze, BetaRelease, UserInterfaceFreeze and StringFreeze.</b></li> </ul>
Meeting:	None listed.		